RESOLUTION R-16-50

RESOLUTION AUTHORIZING RELEASE OF RETAINAGE AND CHANGE ORDER NO. # 1
FOR THE RECONSTRUCTION OF CEDAR GROVE ROAD-PHASE IV & LINCOLN MILL
ROAD PHASE Il PROJECT

WHEREAS, the Township of South Harrison heretofore awarded the bid for the
Reconstruction of Cedar Grove Road-Phase IV & Lincoln Mill Road-Phase Il to Landberg
Construction, LLC, under the Fiscal Year 2015 NJDOT Trust Fund; and

WHEREAS, the Township engineer has reviewed the as-built quantities upon
completion of the work completed and further certified the quantities set forth within the attach
Change Order No. #1 resulting in a decrease in the contract cost in the sum of ,&4.00yor a
total contract cost of $140,212.00; and

WHEREAS, the Contractor has also requested the release of the retadage and final

payment for the work completed to date in the amount of $6,514.65; a
WHEREAS, the Township Engineer has inspected the work cormalai

recommended authorization of the aforesaid Change Order lo. #1 and release of the retainage

and recommendations made by the Township Engi orialized by correspondence dated
June 2, 2016.
NOW THEREFORE, BE IT RESOLYV, wnship Committee of the Township of

2 #1is hereby approved and authorized by
the Township Committee, in addition release of the retainage in the amount of $6,514.65
subject, however, to the conditiogg memorighzed within the Township Engineer’s

correspondence dated June g, 2 porated herein by reference.

TOWNSHIP OF SOUTH HARRISON

By:

JAMES McCALL, MAYOR
ATTEST:

NARC KEARNS, RMC, TOWNSHIP CLERK

CERTIFICATION

| hereby certify the above to be a true copy of the Resolution adopted by the Township
Committee of the Township of South Harrison at the Regular Meeting held on the 8" day of
June, 2016.

NANCY E. KEARNS, RMC, TOWNSHIP CLERK



